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SUMMARY
Mission Support, Project Basdine Summary (PBS) OTO1, consists of four sub-projects:

Panning and Integration [Work Breskdown Structure (WBS 1.8.2.1)]

Systems Engineering (WBS 1.8.2.2)

Environmental Compliance (WBS 1.8.2.3)
The Environmental Compliance Program is composed of two eements. These two
elements were stand-aone programs known as the Hanford Environmental Management
Program (HEMP) and the Effluent and Environmental Monitoring Program (EEM) prior
to FY99. Although thereisasngle program, these dementsretain their identity on the

Integrated Priority List astwo separate Units of Andyss.
Public Safety and Resource Protection (WBS 1.8.2.4)

In addition, Richland Directed Activities, PBS OT04, isincluded in this section. It conssts of generd Ste
requirements such as.

Resource Conservation and Recovery Act [RCRA] Mixed Waste Fee (management fee)
Department of Hedth (DOH) Oversight (air monitoring)

Downwinder Litigation

Permits/te support [State of Washington (air emissions program)]
Emergency Preparedness Grants

State of Oregon Hanford Oversight

Payment in Lieu of Taxes

Hanford Advisory Board/Miscd laneous Grants (Hanford Openness Pandl)
Uranium Mass Baance Project (Paducah)

Nationa Security Anayss (formerly declassfication of documents)

Other minor financia assistances and contracts.

NOTE: Unless otherwise noted, the Safety, Conduct of Operations, Milestone Achievement, and
Cost/Schedule data contained hereinis as of March 31, 2000. All other information is as of April 26,
2000.

Fiscal- year-to-date milestone performance (EA, DOE-HQ, and RL) shows that 18 of 20 milestones (90
percent) were completed on or ahead of schedule, 1 milestone (5 percent) was completed late and 1
milestone (5 percent) is overdue. The Milestone Achievement details, found following cost and schedule
variance andlyss, provide further information on al milestone types.

SITE PLANNING AND INTEGRATION (SP&I)

Project Baseline Summary (PBS) Activities ¥ Budget Module training in the HQ Integrated
Panning Accountability and Budget System (IPABS) was provided for the projects during a kickoff
meseting in early March. Thisisanew module to collect the Budget Formulation data for the FY 2002
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Budget. The Projects submitted text in the Fluor IPL module
for prioritization. Thistext was batch fed into the IPABS for the PBS Budget Formulation data. The
draft submission of this data was sent on April 7, 2000.

Integrated Priority List (IPL) Activities %2 Work continued on the IPL to ensure that the database
was congstent with the IPL submitted to RL on February 25, 2000. The remainder of the contractors
datawas |oaded into the IPL module for integration. SP& 1 prepared for the presentation of the draft FY
2002 IPL to the Site Management Board (SMIB). Subsequent decisions were integrated into the IPL.
The dataincluded in the IPL module was used to produce the “Blue Book” for the FY 2002 Public
Meetings held from March 15 — 24, 2000. The “Blue Book” provided a summary of the benefits for
each Unit of Anaysson the IPL aswédl asthe regulatory drivers that require the work to be done. The
IPL was batch fed to the HQ IPABS on April 14, 2000 after being converted to the EM peer review
work classification categories.

Geographic Site Level (GSL) and Hanford Site Summary Level (SSL)

Submissions ¥ Datawas collected from al site contractors for completion of the DOE-HQ GSL and
SSL requedts. These summaries portray the life cycle costs by Category/Subcategory, discuss the top
10 risks at the site and the mechanisms for continuous feedback and improvements for safety and hedlth.

UNICALL % Numerous crosscuts were requested by the FY 2002 DOE HQ CFO’'s UNICALL
which are not collected by the HQ Environmenta Management Program. To date, crosswalks submitted
include: Nuclear Safeguard and Security Draft exhibit and the Draft Energy - Arms Control - Non
Proliferation exhibit.

FY 2002 Fluor 10 percent Base Operations Reduction % In early March, impact statements
were collected from the Projects onthe directed 10 percent Base Operations reduction. The impacts
were categorized as. no impact, reduced work level or scope while still completing the mission,
reductions requiring changes to procedures or RL support/approval, deferred work scope, and deleted
work scope. Nearly 5 percent of the identified work scope would require deferrals or deletions. Work
continues and the results will be incorporated into the upcoming MY WP updates.

Summary Schedule Modeling Tool % Work continued on developing a summary schedule product
for use in assessing various EM work-scope schedule dternatives. The source for this product is
detailed project schedules. Meetings were held with project personnd, including BHI, to obtain
necessary crosscutting data elements to support product criteria. The PHMC portion of the product is
on schedule to be provided in early May. It isanticipated that this product will replace summary
schedules currently prepared/updated by project organizations on amonthly basis.

Central Milestone Module (CMM) Modifications ¥ New milestone reports were developed in
CMM to support IPABS reporting requirements. Modifications are aso underway to alow controlled
update of basdline milestone information by project personnel, as opposed to a centrd system
adminigrator. It is anticipated that there will be an improved timdiness of basdine updates as a result of
these changes.
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FYSF/EAC Review ¥ Thereview and analysis of Fiscal Year Spend Forecast (FY SF) data from the
projects continues. After a series of meetings with the Chief Operating Officer (COO), actionsto
address projected problems in some areas as well as providing funding sources for anumber of stretch
and super gretch initiatives were recommended. SP& | is now working closaly with the projects to
implement those actions selected by the COO.

Performance Management Meetings % Thefirst quarterly PHMC Services/ Support /
Comprehengve Performance Incentives (Pl)s meeting was held on March 16, 2000. Addressed were
the Site Services organizations (including Landlord, Safeguards and Security, and Emergency
Preparedness), the Analytical Services Labs, and performance relating to FH's Comprehensive
Performance Incentive. The next quarterly meeting (scheduled for June 6, 2000) will aso include
Information Resource Management activities.

Environmental Management Performance Report (EMPR) % The April EMPR was delivered
on April 7, 2000 as planned. The May EMPR schedule has been accelerated one and one-haf weeks
as requested to support the mid-year review with DOE-HQ. Currently, delivery of bound copiesis
planned for May 5, 2000.

Business Management Oversight Process (BMOP) Status ¥ FH BMOP point of contacts are
in the process of determining the existing documents and reports which demondtrate the fulfillment of
BMOP criteria. Some FH functiona managers are working to modify or delete BMOP sections. If
necessary, SP& | will prepare aresponse to the BMOP plan identifying any expectationsthat FH is
unable to adhere to within existing basdlines.

SYSTEMS ENGINEERING AND INTEGRATION (SEI)

Technical Baseline Products ¥ Systems Engineering and Integration continued to support the
projectsin the PBS submittal.

SEI continues to support the Schedule Options Study.

Management Systems Solutions % FH Systems Engineering and Integration isworking with
CH2M Hill (CHI) Systems Engineering to determine future support to the Hanford Site Technica
Database (HSTD) asthe source of datafor various HQ data calls. Based on recent organizational
actions taken at CHI, there is a concern that future support to the HSTD may be discontinued.

SEl is performing areview of the management system descriptions to determine if they reflect SEI
requirements.

The reconfiguration of the Configuration Management Plan and its implementing documentation is
continuing. 1t will be released for review upon gpprova of HNF-PRO-589.
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SEl Infrastructure ¥ FH has decided to integrate the Hanford Site Technica Database (HSTD),
Standards Requirements I dentification Documents (S'RIDs) and Project Hanford Management System
(PHMY) into a single requirements management system. A contract has been put in place with Structura
Dynamics Research Corporation (SDRC) to procure the SLATE software, which will serve asthe
platform, for the Sngle system.

Systems Engineering and Integration is in the process of building a hyperlink cgpability for the HSTD
products. Thiswill dlow for easy navigation between documents to facilitate reviews and traceability
veification.

Project Support ¥ FH SEl and FH Waste Management (WM ) are working with BHI to resolve a
conflict between BHI’ s planned cleanup dates and PHMC' s planned turnover of waste sitesto BHI.

SEl is coordinating project inputs to stream digposition datato HQ for use in developing an integrated
dispogition plan for wastes and materias across the DOE complex.

SEl isfadilitating efforts with the ER contractor to plan life cycle dispostion of al buildings and waste
Stesat Hanford.

ENVIRONMENTAL COMPLIANCE PROGRAM (ECP)
RCRA Permit Revision and Implementation

Continued coordination and preparation for an Apped of the Modification E proposed Permit
modifications.

Held strategy meeting for Corrective Action portion on the Resource Conservation and
Recovery Act (RCRA) Permit issued on March 28, 2000. Reviewed and provided
interpretation of the Permit revision, if the Permit has authority over the TPA, and when and if
Ecology might use the Permit to enforce TPA milestones.

Coordinated Sitewide input for the Class 1 modifications for quarter ending March 31, 2000.
Completed a 14-day review of the modifications on March 10, 2000, and incorporated
comments. Trangmitted the Class 1 modification package on March 29, 2000, which included
modifications to Attachment 4, PUREX Storage Tunndls, Liquid Effluent Retention Facility
(LERF)/Effluent Trestment Facility (ETF), 242-A Evaporator, 305-B Storage Facility, and 325
HWTUs. The modification was transmitted on March 29.

Reviewed and commented on T Plant permitting strategy.

Reviewed and commented on DY NCORP waste management plan for the emergency
decontamination facility.

Developed cost and impacts for Hanford RCRA Permit Modification E draft permit conditions.
Supported FH Emergency Preparedness on permit modifications for the Hanford Emergency
Management Plan DOE/RL-94-02.

Provided Hanford Site RCRA compliance history to PNNL for the 1999 Site Environmenta
Report.
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Air

Functioned as the Point-of- Contact for FH with the Washington State Department of Hedlth
(WSDOH) Olympia and Richland offices, regarding the Washington State Radioactive Air
Emissions Program. Continued to assist with communications between WSDOH, DOE-RL, and
fadlitiesincluding PFP, B Plant, and 222-S laboratory regarding compliance questions,
srategies, and permitting associated with radioactive air emisson compliance.

Assisted with the development of compliance strategy for replacement of the 222-S L aboratory
main stack, #296-S-21. Delay of project funding resulted in adday in find decison regarding
whether to permit or claim an exemption from radioactive air emissions permitting for the
replacement activities.

Provided, as requested, a summary of applicable regulatory requirements pertaining to the latest
positions taken in recent letters from the WSDOH and Environmental Protection Agency (EPA)
regarding location of the Maximaly Exposed Individua (MEI) for purposes of modeling offste
radiologica dose due to airborne emissions.

Assgted PFP with regulatory andyss, and arrangement of immediate telecon with WSDOH, to
document alowance of continued preliminary work on the cementation preparatory activities,
including relocation of an interior door, and ingtdlation of a brace structure.  These actions were
alowed for completion by WSDOH, but with a requirement that no further actions be taken
towards congtruction until the applicable Notice of Construction (NOC) was approved.
Provided management and integration support to RL in hilling verification and tracking asbestos
Notice of Intent (NOI) approvals for the PHMC contractors as well as BHI, Johnson Controls
Incorporated, and PNNL.

Inspections/Assessments

Performed facility assessments.
PFP [RCRA, Emergency Planning and Community Right-to-Know Act (EPCRA),
Toxic Substance Control Act (TSCA), Clean Water Act (CWA), Clean Air Act
(CAA), Nationa Environmenta Policy Act (NEPA)],
WRAP % Chemicd Management System (CMS),
200 LWC ¥ CMS,
T-Plant % EPCRA,
2225 % CMS,
WSCF % CMS,
Solid Waste Treatment %4 CM S,
Solid Waste Disposd % CM S,
Supported State Regulatory Inspections &:
200 Area Effluent Treatment Facility (ETF) % Washington State Department of Ecology
(WSDE),
K-Basns % Washington State Department of Health (WSDOH),
TRUSAF %2 WSDOH,
T-Plant % WSDOH,
WRAP % WSDOH.
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Defined and initiated the 600 Area Inspection Program.
Performed the 200 West Area RCRA Permit Inspection.

Compliance

Initiated work to proceed as Lead Action Coordinator (LAC) for the Center of Expertise
(COE), addressing the compliance orders associated with the 244- AR Vault Notice of Violaion
issued to ORP on March 15th. The LAC isto determine how the compliance orders might
potentidly impact FH facilities.
Provided compliance update to 1999 Site Environmental Report.
Coordinated and Fecilitated FH Project meetings to review impacts of missed hold times on
Waste Sampling and Characterization Facility (WSCF) samples and drafted an action plan to
resolve the issue.
Responded to DOE request for Notice of Deficiency (NOD) response data compilation March
22, 2000.
Continued recovery actions for the WSCF Test Method deviation issue and associated Sitewide
impacts, induding:

Issued 2 status updates for the RCRA Focus Action Plan

Submitted Generd Information Update #2 to the EPA and Ecology
Reviewed/commented on BNFL wastewater compliance permitting strategy for RL-OSS.
Maintained operation of Exercise Action Tracking System (EATS)/issued 4 weekly EATS
compliance status reports
Provided compliance action presentation to Department of Health (DOH) at Routine Technical
Assstance Medting (RTAM).
Met with DOH representative and secured closure for seven open enforcement/compliance
actions.
Facilitated discussons on purgewater management within FH and with BHI.
Developed draft letter for Anaytical Servicesin response to M-32 aleged vidlations.

Spill and Release Reporting

Coordinated the reporting activities for six (6) non-reportable releases of a hazardous substance
and /or a petroleum product released to the environment. All of these releases were cleaned up
and disposed of per Sate and federd requirements. There were three (3) reportable events, with
arelease to the environment and six (6) reportable code non-compliance events that were
reported directly to the off Site regulatory agency(s) by the FH Environmental Single Point of
Contact (SPOC). The HNF-PRO-453, Spill and Release Reporting Procedureis being
integrated with HNF-PRO-060, Occurrence Reporting Procedure and will be updated for
clarity and more specific guidance for roles and responshilities for spill and release reporting
within the PHMC.

Project Support/Coordination

Supported ES&H involvement in FH process for confirming readiness to proceed with certifying
that they are prepared to support the next phase of the ORP/BNFL vitrification
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plant. The evauationand fina results were completed and reviewed. The evauation result was
presented to FH President's Office.

Chemical Management

The Chemica Management Vaue Engineering study completed during the week of March 6 - 10
was considered a success. Many process improvements and cost saving measures were
developed and shared with senior management. Senior management embraced the proposals.

A letter was sent confirming that FH will be using the PNINL-devel oped Chemica Management
System (CMS) database as the inventory and main procurement tool for the Chemica
Management Program.

Management and Administrative Support

The E& R website continues to expand to provide users with a one- stop-shop for environmenta
and regulaory information.

The Environmenta Action Tracking System had high leve vishility during the recent negotiations
with the EPA and Ecology. Senior RL management requested severa reports which were
generated from tech data within the system.

PUBLIC SAFETY AND RESOURCE PROTECTION (PSRP)
The PSRP Program was conducted in accordance with the scope, milestones, and budget defined in the
FY 2000 PSRP Program (PBS #RL-0OT01) Multi-Year Work Plan during March.

ACCOMPLISHMENTS

The deliverable, Support for Richland Public meeting, was completed on March 15, 2000.

The ddiverable, RL/PHMC Senior Monthly Project Review - January was completed on March
10, 2000.

The déliverable, Monthly EMPR was delivered on March 14, 2000.

The ddiverable, Submit Final FY 2002 IPL was completed on February 25, 2000.

The ddiverable, Submit Suggested Changes to Budget Update Guidance (BUG), was completed
on March 29, 2000.

The ddiverable, Submit Draft PBS Part "A" Information, was completed on March 16, 2000.
The ddiverable, Submit the Primary Budget - Nuclear Safeguard and Security Draft Exhibit for
the UNICALL, was completed on March 17, 2000.

The ddiverable, Submit the Primary Budget - AttachmentsE, F, G, & H Exhibitsto RL for the
UNICALL, was completed on March 10, 2000.

The ddiverable, Submit the Primary Budget - Draft Energy - Arms Control - Non Proliferation
Exhibit for the UNICALL, was completed on March 24, 2000.

The ddliverable, IRB Corporate Forum support, was completed on March 6, 2000.

The deliverable, IRB Corporate Forum presentation, was completed on March 8, 2000.
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The deliverable, Logistics Support for FY 2002 Public Meetings Requirements - TPA, was
completed on March 15, 2000.

The deliverable, Submit PBS (Part A) for SP& | was completed on February 25, 2000.
Approximately 2000 data incons stencies between IPABS and Hanford waste records found in
FY 99 have been resolved. A comparison during April identified only two differences, both were
a DOE-HQ control number that can be easily resolved.

A hyperlinked verson of the Hanford Strategic Plan, the Hanford Site Environmental
Management Specification (HSEMS), and Multi-Y ear Work Plans was demongtrated to the
Schedule Options Group.

The Site Model was updated and key elements integrated. Model assumptions are continuing.
A NEPA Activity Report was completed on April 12, 2000.

Issue Quarterly NESHAP Status Report for EPA was completed on April 4, 2000.

An Ecosystem Monitoring data summary to be included in the CY 1999 Annud Environmental
Report was submitted on March 15. This completes PNNL Key Milestone RLOT012001,
"Provide Ecosystem Monitoring Project Summary Information for the Annual Hanford Site
Environmental Report” as scheduled in the FY 2000 PDP.

The Surface Environmenta Survelllance Project (SESP) conducted a Public Environmental
Surveillance Forum at the Richland Best Western Tower Inn on March 9. DOE, PNNL, and
the Washington State Department of Health sponsored the forum. The forum was well attended
by students, members of the public (including retired Hanford workers), the press, and current
Hanford employees.

A one-week Cultural Resource survey of the north Vernita land area was completed in March.
The survey documented severd cultura resources that had not been previoudy recorded and

a so documented the extensive damage that has occurred in the area resulting from public access.
The survey was aso sgnificant because it was conducted in cooperation with students from
Central Washington Universty.

ISMS STATUS

The Environmental Compliance Program completed the following:

- 1SMSinterviews, find ISMS report, and input into Waste Management Project corrective action
management plan.
Designed and fabricated a poster for ISM'S workshop.
Presented EMS/ISMS Integration Overview in ISMS Workshop 111.
Led abreakout session at the ISMIS Workshop titled “ Integrated Chemicad Management” with a
pand conssting of saff from Fire Department, Industrid Hygiene, Pollution Prevention, PFP
Operations, and Emergency Planning and Community Right-to-Know Act (EPCRA) Reporting.
Completed Environment and Regulation and Environmenta Services ISM S Briefing Books.

UPCOMING ACTIVITIES

Submit Revison of 91-28 to be completed by May 1, 2000.
Provide RL with Air/Water Permitting Schedule to be completed by May 1, 2000.
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Annua PortableTemporary Radioactive Air Emissons Units (FTRAEU) and HEPA Vacuum
(HVU) Report to be completed by May 15, 2000.

Annud Radionuclide Air Emissions Report to be completed by May 15, 2000.

Annua polychlorinated biphenyl (PCB) Document Log for June to be completed by May 23,
2000.

Emergency Planning and Community Right—to-Know Act (EPCRA) Section 313 Toxic
Chemical Release Inventory to be completed by May 23, 2000.

COST PERFORMANCE ($M):

BCWP ACWP VARIANCE

Mission Support 1.8 $20.3 $18.0 $2.3

The $2.3 million (11 percent) favorable cost variance is due to severd factors. Further information at the
PBSleve can befound in the following Cost Variance Andyss detalls.

SCHEDULE PERFORMANCE ($M):

BCWP BCWS VARIANCE

Mission Support 1.8 $20.3 $23.5 -$3.2

The $3.2 million (14 percent) unfavorable schedule variance is due to severd factors. Further
information a the PBS level can be found in the following Schedule Variance Andyss ddtalls.

FY 2000 COST/SCHEDULE PERFORMANCE — ALL FUND TYPES
CUMULATIVE TO DATE STATUS — ($000)

FYTD

By PBS BCWS BCWP ACWP SV % Ccv % PEM

PBSOT04 RL Directed

-200, -2R0
WBSLEL  Support $ 7448 $ 5264 $ 7,184 $ (2,183) -29% $ (1,920) -36% $ 22,044

pRSOTOL  MiSSon

Support Other  $ 16,003 $ 15001 $ 10,792 $ (1,002) 6% $ 4210 28% $ 24,869
WBS1.8.2

MY Ps

Total $ 23451 $ 20266 $ 17,976 $ (3185) -14% $ 2290 11% $ 46913
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COST/SCHEDULE PERFORMANCE INDICES
(MARcH 2000 AND FYTD)

==0==MONTHLY SPI —®—MONTHLY CPI —*—FYTD SPI —®—FYTD CPI
2.00 1
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©
>
0.60 T
0.40 T
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INDEX = ACWP INDEX = BCWS
-y 2000, Q0T I INTa\Vi I DEC I 1AL LD MAD ARD MO TLINL 1Ll ALl SR
MONTLLL S a) a) lal 0.6 079 ng@
MONTHLY CPL 22 1 Q.30 0. 133 117
ImVainXas] 0. 0. la} al 097 0 86
imVaia¥as| 2.2 L Q2 1 1.07 112 112
MONTHLY BCWS $3 493 $3 716 $3221 $3080 $4 487 $5 454 $2 4905 $2 809 $2 354 $5 021 $5435 $5 348
MONTLL BOWD $2 220 L2 e Q:’A'ﬂQ? ¢’),1’£ Q’),AO’) Q:A'g@g
MONTLIL ACND (¢1’/1 ), &t')vﬁl-'.l: 4 ’D‘)t-‘: 42 229 Q')Y{:Qr‘\ QQVOOQ
EYTD BCWS $3493 $7.209 $10430 $13 510 $17.997 $23 451 $25 946 $28.755 $31.100 $36.129 $41 565 $46 913
ImVainN=TaV.Vis] 2 220 m s‘ 1’07Q 1 ’)'1ﬁll 1 E’E%_ s Z“ ;265
LY TD AC\WD (81 472 £1.192 0119 $£11. 2680 412000 179768
WBS/PBS Title
1.8.2/0T01 Mission Support

Description/Cause:  Thefavorable cost variance of $4.2M (28 percent) is acombination of off setting
factors. Within the Systems Engineering function (1.8.2.2) there is a 24.3 percent unfavorable cost
variance that isdriven by detallsin initiating several scheduled activities:

1) The Interface Management Plan,

2) Systems Engineering Assessment,

3) Infrastructure Needs Moddling.
This unfavorable cost variance is offset by afavorable cost variance of 5 percent in Site Planning and
Integration (1.8.2.1) and an 11 percent favorable cost variance in the Environmental Compliance
Program (ECP) (1.8.2.3). Thereisaso a 12 percent favorable cost variance in the Public Safety and
Resource Protection Program (1.8.2.4) driven by less than anticipated activity in some leve-of-effort
activities and cost not yet accrued associated with the off-dte relocation of ek.
Impact: No impact.
Corrective Action: No corrective action required.
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1.8.1/0T04 RL Directed Support

Description/Cause:  The $1.9 million (36 percent) unfavorable cost variance is due to paymentsin lieu
of taxes to Benton, Franklin and Grant Counties are not due to be paid until September / October time
frame.

Impact: No impact.

Corrective Action: No corrective action required.

SCHEDULE VARIANCE ANALYSIS: (-$3.2M)

1.8.2/0T01 Mission Support

Description/Cause:  The $1.0 million (Sx percent) unfavorable schedule variance is within acceptable
reporting thresholds.

Impact: No impact.

Corrective Action: No corrective action required.

1.8.1/0T04 RL Directed Support

Description/Cause:  The $ 2.2 million (29 percent) unfavorable schedule variance is due to payments
in lieu of taxes to Benton, Franklin and Grant Counties are not due to be paid until September / October
time frame,

Impact: No impact.

Corrective Action: No corrective action required.

ISSUES

Issue: Update of project basdines for the impacts of company overhead rate and organizationa
changes associated with the PHMC restructure (including the ORP split) have not been made pending
project submission and approval by RL of baseline change requests.
Impact: Exiging Performance Basdlines do not reflect potentid scope impacts, which impede
ability to maintain project performance basdines. Also limits usability of organizationa reports.
Corrective Action/Status:  Projects indicated that change requests would not be submitted
until mid-April potentialy impacting the ability to implement the changes in the basdine for April
reporting.

DOE/REGULATOR/EXTERNAL ISSUES

Issue: EPA and Ecology signed the find version of the Resolution of Dispute between Ecology and the
DOE regarding Land Disposd Redtriction (LDR) issues on March 29, 2000. The DOE has a 30-day
window in which to decide whether to challenge the document and prepare arebuttd.
Impact: A chdlenge would likely result in alitigation process.
Corrective Actions/Status:  Environmenta Services personnd continue to support the DOE in
evauating the March 29 Resolution of Dispute and the necessary actions to carry out the
requirements as written.
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| ssue:

Support

In recent letters, EPA and WSDOH requested that the legal definition of the Maximally

Exposed Individud (MEI) to radionuclides from the Hanford Site be changed to include certain onsite

locations. These locations include non-DOE facilities within the Hanford Ste boundary, where a member

of the public has "unrestricted access'.
Impacts: The potentid impects of this new MEI definition will not be fully understood until the
modeling effort is complete.
Corrective Action/Status. A statement of work has been prepared to obtain PNNL modeling

support.

Issue: SESP g&ff has not encountered any new significant problems as they continue to work with the
contract andytical laboratory to resolve technica problems with the analyses of samplesfor Tritium and

Strontium-90.

Impact: Impacts are minor. They are being managed with periodic contact with the contract

[aboratory.

Corrective Action/Status: Based on an audit performed in July 1999, the contract anaytical

laboratory has responded to dl of the eight findings/observations. The last outstanding audit item
(asdf-assessment report) was completed in March. Documentation on resolution of spiking
levelsisforthcoming and al work at the laboratory has been completed to closeout this
observation. Issuance of the salf-assessment will close out the audit. Project staff continue to
monitor the contract laboratory closdly and they have been very responsive to quick turnaround
requests for the ek roundup in March.

BASELINE CHANGE REQUESTS CURRENTLY IN PROCESS

($000)
PROJECT
CHANGE DATE FY00 COST DATE ccB RL CURRENT
NUMBER ORIGIN. BCR TITLE IMPACT $000 [ SCH | TECH | TO CCB| APR'VD | APR'VD STATUS
SPI-2000-002 10/22/99| FY 1999 Carryover Scope $248 | X X 2/3/00 2/3/00 In process
SP1-2000-006 2/17/00] Modeling Tool & IPL Module $117| X X 2/17/00| 2/17/00 In Process
Scope Additions FY 2000
PSR-2000-001 Alignment of Budget/Scope $193| X
to Funding Allocation and
Incorporation of FY 1999
Carry Over
PSR-2000-003 Adjust project baseline to reflect $138| X X
repricing changes to Basis of
Estimate, FY 1999 SAR
Implementation in FY 2000 and
incorporation of carry over.

ADVANCE WORK AUTHORIZATI

ONS

Nothing to report.
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MILESTONE ACHIEVEMENT

FISCAI YEAR-TQO-DATE REMAINING SCHEDUL ED
Forecast TOTAL
MILESTONE TYPE | Completed| Completed | Completed Overdue Forecast on Forecast FY
Early | On Schedule Late Early Schedule Late 2000
Enforceahle Aqreement 9 2| 0 1 0 14 0 26
DOF-H 0 0 o) 0 2 0 2
Bl 1 o) 0 15 0 23
Total Project 12 5 1 0 21 0 |
Tri-Party Agreement / EA Milestones
Number Milestone Title Baseline Date Actual Completion
Date/Status
ECP-00-302 RCRA Permit Class 1 Mod Notification Quarter 1 (For Year 10/01/1999 09/30/1999
2000-2046)
ECP-00-702 RCRA RPTS/DOCS Closure/Post Closure Cost Est. to RL 10/22/1999 10/06/1999
ECP-00-901 Issue Quarterly NESHAP Status RPT to RL for EPA 10/22/1999 10/20/1999
EPC-00-306 Annual Asbestos Notification of Intent (For Year 2000-2046) 12/31/1999 12/14/1998
ECP-00-303 RCRA Permit Class 1 Mod Notification Quarter 2 (For FY 01/01/2000 12/16/1999
2000-2046)
ECP-00-902 Issue Quarterly NESHAP Status RPT to RL for EPA 01/28/2000 01/17/1999
ECP-00-410 Annual PTRAEU Report to DOERL (For FY 2000-2046) 02/01/2000 Overdue
ECP-00-701 Annual Noncompliance Report to RL 02/17/2000 02/09/2000
ECP-00-503 1999 Hanford Site Annual Danger ous Waste Report (FY 02/22/2000 02/22/2000
2000-2046)
ECP-00-501 Tier 11 Emergency & Hazardous Chemical Inventory 02/23/2000 02/23/2000
ECP-00-003 Biennial Assess. Of Info. & Data Access Needs EPA/ECO 03/31/2000 03/06/2000
(2000-2046)
ECP-00-801 Transmit EIS/ODIS Datato INEEL (FY 2000-2046) 04/01/2000
ECP-00-802 I ssue Annual Non-Radioactive Airborne Emissions Report 04/01/2000
(FY 2000-2046)
ECP-00-304 RCRA Permit Class| Mod Notification Quarter 3 (For FY 04/02/2000
2000-2046)
ECP-00-904 Issue Quarterly NESHAP Status Report To RL for EPA 04/21/2000
ECP-00-803 I ssue Annual Radionuclide Air Emissions Report (For FY 06/15/2000
2000-2046)
ECP-00-502 EPCRA Section 313 Toxic Chemical Release | nventory 06/23/2000
ECP-00-504 Annual PCB Document Log—June 06/23/2000
ECP-00-305 RCRA Permit Class| Mod Noatification Quarter 4 (For FY 07/02/2000
2000-2046)
ECP-00-505 PCB Annual Report —July 07/07/2000
ECP-00-507 Annual LDR Report (M-26-01) 07/21/2000
ECP-00-906 Issue Quarterly NESHAP Status Report to RL for EPA 07/28/2000
ECP-00-703 Coordinate RCRA Pipe Mapping and Marking (For FY 2000- 09/21/2000
2046)
ECP-00-301 RCRA General Facility I nspections (For FY 2000-2046) 09/30/2000
DNFSB Commitments
| Nothing to report. | |

DOE/RL-99-83 Rev. 4 Mission Support I: 13



PHMC Environmental Management Performance Report —May 2000
Section | —Mission Support

MILESTONE EXCEPTION REPORT

Baseline Forecast

Number/WBS Level Milestone Title Date Date
OVERDUE — 1
ECP-2000-410 HQ Annua Portable/Temporary Radioactive

Air Emissons Units (FTRAEU) and HEPA

Vacuum (HVU) Report to RL 02/0/00  06/15/00
1.8.2.34 Air and Water Services
Cause: The 02/01/00 milestone due date does not reflect the due date specified in the Technicdl

Workscope Description for this activity. The 06/15/00 due date for this milestone in the Technical
Workscope Description is the correct due date.

Impact: No impact.

Corrective Action: Change Request ECP-2000-004 has been submitted to change the date in CMM
to 06/15/00. Change Requested expected to be approved by 05/01/00.

PERFORMANCE OBJECTIVES

Nothing to report at thistime.

KEY INTEGRATION ACTIVITIES

Systems Engineering and Integration is supporting FH WM’ s effort to obtain planned turnover dates for
al PHMC waste sites per RL request. Comparing this data with information in the Hanford Site
Technical Database (HSTD) identified 133 waste sites with planned cleanup completion dates prior to
turnover of the waste stesto BHI. SEI and WM are working with BHI to assess impacts of the
possibility of an earlier turnover date.

SEl isworking with CHI to determine future support needs to the Hanford Site Technical Database
(HSTD). Thereisapotentid for the data from RL and Office of River Protection (ORP) to begin to
diverge.

SEI supported the Readiness to Proceed eval uation conducted by the ORP.
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